
EXECUTIVE SUMMARY

TITLE OF PROJECT

Anadromous Fish Passage at Clough Dam on Mill Creek.

APPLICANT NAME

California Department of Water Resources ,,
William D. Mendenhall, Senior Engineer                                   "

PROJECT DESCRIPTION AND OBJECTIVE                                      ’

This project is for final design, and construction of fish passage facilities at or near to
Clough Dam On Mill Creek nearL0s Molinos. The California Department of Water
Resources (DWR) proposes to improve upstream fi.shI passage for adult salmon and
~steeihead, and provide fish screening facilities for downstream juvenile passage~
DWR will work cooperatively with California Department of Fish and Game (DFG),
United States Fish and Wildlife Service (FWS), local property owners, diversion.
owners, and diverters, toprovide designsf0r a new off-stream fish screen and= water
diversion inverted siphon which when completed will provide reliable fish passage with
minima! operation and maintenance.

The objective of this proposal is to provide final designs, including plans and
specifications, contract construction, award bid, over ",e construction; and pay out to
~contractor: The goal of the project is to complete the screen, in 1998-99 winter months
and the siphon by winter 1999-00

APPROACH/TASKSlSCHEDULE

W̄orking directly with DFG and the stakeholders, DWR will develop final designs for the
fish screen, inverted siphon, and dam and ladder removal. Plans and specifications for
the. siphon and dam removal with be prepared for the bidding process. DWR will bid
out the construction, award the. bid, oversee construction, and pay .contractor(s) for the
siphon and dam removal. DWR will assist DFG in the construction of the screen
facility. DFG has already secured $30,000 from Cai-Fed funding sources for the
hardware for the new screen. DFGwill be requesting an additional $50,000 for               ¯
concrete screen structure construction.

DWR will prepare and.obtain permits, with DFG;s assistance, necessaw to do all
phases of the siphon and dam removal work, including CEQA and NEPA. DFG will be
responsible for permits and environmental, compliance forthe screen construction;
Collection of field data will be completed by 1011198. The design for screenwill be
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compteted by 1111198. DFG and DWR will construct screen during the !998-99 winter
~ ¯ months. DWR will complete plans and specifications for the siphon by March 1999,

,~ and construct the siphon and remove the dam during late summer-fall 1999.- This

e
schedule assumes that funding is made available in a timely manner, by Qctober 19981
the permits can be obtained by bidding time and that the weather does not cause
delays.

JUSTIFICATION                   ,

Enhancing passage for adult and juvenile salmonids on Mill Creek improves the
success of both upstr.eam and downstream migration, This will benefit two of the priori{~;
species, spring’run Chinook salmon and Steelhead.

BUDGET/THIRD PARTY IMPACTS          ~.

The budget cost for this proposal is $1,280,000.. No negative third party impacts, are
foreseen from the scope Of this proposal. It wi!l be implemented with the cooperation of.
both the north side diverters, Los Molinos Mutual Water Company (LMMWC), and. the
south diverters, Clough diversion, and the c~llaboration of the other resource agencies.

.APPLICANT QUALIFICATIONS=         .

The Northern District of DWR has a long history of providing engineering .support to
fishery restoration programs. DWR staff has extensive .exPerience in performing the

(~e
tasks outlined in this proposal, as well as, a history of cooperation with.the other
resource agencies,~ The project manager=f0r this project is Mr.’ "~liam Mendenhall. He
has over 20 years of experience with fishery, restoration planning and design.
Additionally, DWR has in house, the equipment, technology, and resources to support ¯
this proposal.         .~

MONITORING AND DATA EVALUATION ¯

After completion of this project DFG will be responsible for monitoring the performance
of the project components. DFG will assume the responsibility of operating and
maintaining the fish screen. The LMMWC will assume¯ the resP0~sibili_t~ of operating
..and maintaining the siphon system.                     ¯ : ~~ ’~ ~-~. ~°" ~-.

LOCAL SUPPORT/COORDINATION

The list of collaborators and supporters of this proposal include DFG, FWS,
landownersi=diverters, and. LMMWC. Initial meetings with various groups involved and
funding supporters have brought favorable comments.
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